Our testing plan will cover the following tasks:

1. Plug in manager can load plug-ins

2. Watch Dir manager can see new plug-ins

3. Plug in core initializes GUI