Meeting Information

Date: 9/20/2012 Time: 6:00pm Called By: Team Attendees: Team

Location: Lakeside 202A Meeting Type: Scrum

Call-in Code: 202A-SCRUM-II

Preparation for Meeting

Read over source code material

Agenda Items

- 1. Create scrum minutes / 5 minutes
- 2. Create module decomposition diagram / 20 minutes
- 3. Create dependency diagram / 20 minutes
- 4. Create interaction diagrams of important components / 40 minutes
- 5. Create test specifications / 30 minutes
- 6. Create work allocation table / diagram / 5 minutes
- 7. Upload progress to repository / 2.5 minutes

New Action Items

1. Continue to review source code material